/- ¢

a Page 1 of 3
#

=3

s ek

E?.’?ff. -2067-¢

p——

> Sanitized Copy Approved for Release 2010/09/13 : CIA-RDP72B00464R000100060014-4 M= /

7

§-22 INFRARED SYSTEM L

PROGRESS REPORT NO. 26

=~ I INTRODUCTION
II PROGRAM STATUS
A, Technical Conferences _
B. System Integration

C. Development Status
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I INTRODUCTION

Two Model S-22 Infrared Scanners have been developed and are
to be retrofitted with new analog electronic modules prior to system
evaluation. The following report ‘;summarizes the monthly progress
from 15 June to 15 July 1967,

The only work in process at this time is the production of 100
electronic modules for retrofit. These units, as previously reported,
have been rescheduled for delivery due to slippages in production and
a higher priority companion program. Delivery of the units is
scheduled for early September and integration of the modules into the
5-22 system will be done on a non-interference basis with the above-
mentioned higher priority program.

II PROGRAM STATUS

A. Téchnical Conferences

Clay visited John and Al, 28 June 1967; subject: Program
Review.

B. System Integration

No work was done in this area.

C. Development Status

1. Thermoelectric Cooler

Delivery of this item has been rescheduled to 1 August.
Some fabrication problems were experienced and in ad-
dition, the vendor shut down work for vacations. This is

not a pacing item.
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2. Analog Electronic Modules

The following Table presents the current status
in the design and production of the required 100 modules.
The problems experienced in this area are as previously
reported: poor quality in deposition masks and a low
yield in the selection of low noise devices for the pre-
amplifier.

II1 PROBLEM AREAS

A delivery slippage in excess of 12 weeks exists as a result of

poor masks and yielding to a higher priority companion program.

TABLE I

ANALOG MICROELECTRONIC STATUS

PreAmp-Filter AGC Threshold

Circuit Design (C) Complete (C) Complete (C) Complete
Package Design (c) (C) (C)

Worse Case Analysis (C) (C) (C)

Mask Fabrication (C) (C) (C)
Deposition & Test 55% 48% 80%
Component Delivery 100% 100% 100%
Assembly 55% 42% 519%

Module Status 53 units
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CONTRACTOR MONTUITLY JINANCTAT LIG20RY

IARDWARI' GTYPIL CONTRACT

1. Contract Nuaber  FH-2510 Task Order No. (If Any)
2. Tinancial Status as of 7/2/67 (Date)
3. Contract Performence Poriod From 5/18/65 To 6/30/67 H
) 4. Totimated Percentage of Work Completed 91%
-
5. Lstimaled Contract Completicon Date (Depends on W-80) __11/15/67
6. Contractor Pluancd Cwnulntlve kxpenditurces to Date $__ 752,432
7. Cumulative Actual Dxpenditurcs to Datce $ 714,909
8. Contractor Plumncd Oututanding Commitments -0-
9., Actuul Outstunding Commltmento _ -0~
; 10. Cumulative Planncd Fxpenditurcs end Outstending ‘
Corrmitm@ntu to Date (6 + £) . $ 752,432 .
11, Cumulative Actusl Expenditurcec send Outstandmg
' Commitments to Date (T.+ 9) $__714,909
' 12. Varisnce - Lines 10 - 11 (+ or =) . $ 4+ 37.523
13, Istimute to Complele Contract $ 74,000
14, Uotal Botimubed Amount Keguircd to Perform Contract
(7 13) $_788,909
15, Coatract I'unds Allocatled $ 839,735

16. Variance - Lines 15 - 14 (+ or =) $ + 50,826

17. Additional Amount for Work Proposed, But not yvet Authorized -0-
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